RESEARCH, DEVELOPMENT & TECHNOLOGY TRANSFER
QUARTERLY PROGRESS REPORT

Wisconsin Department of Transportation
DT1241 8/2010

INSTRUCTIONS:
Research project investigators and/or project managers should complete a quarterly progress report (QPR) for each
calendar quarter during which the projects are active.

Report period year: 2014

[] Quarter 1 (Jan 1 — Mar 31)
[] Quarter 2 (Apr 1 — Jun 30)
[] Quarter 3 (Jul 1 — Sep 30)
X Quarter 4 (Oct 1 — Dec 31)

WisDOT research program category:
] Policy research X] Wisconsin Highway Research Program
[] Other [] Pooled fund TPF#

Project title: Analysis of Trends/Correlations of Historical WisDOT Soil Lab Test Results Through Development of a Database

Project investigator: Mark S. Meyers Phone: 608-342-1542 E-mail: meyersm@uwplatt.edu

Administrative contact: Phone: E-mail:

WisDOT contact: Jeff Horsfall Phone: 608-243-5993 E-mail: jeffrey.horsfall@dot.wi.gov

WisDOT project ID: 0092-11-04 Other project ID: Project start date: 10/21/2010

Original end date: 10/20/2012 Current end date: 12/31/2014 Number of extensions: 3

Project schedule status:

] On schedule X] On revised schedule ] Ahead of schedule [] Behind schedule

Project budget status:

Total Expenditures Total % Funds % Work
Project Budget Current Quarter Expenditures Expended Completed
$63,951.00 $12,193.61 $27,458.84 90% 100%

Project description:

The objectives of this project are to create an electronic database of WisDOT soil laboratory testing
results that will be linked to a Geographic Information System (GIS) to allow for searching WisDOT
project related records by spatial location, which will facilitate the planning of geotechnical
explorations and provide geotechnical data for planning and design of transportation facilities and to
to analyze the data in the database for trends and correlations relating to location, soil type, soil
classification, geologic source, index properties, structural design values, etc., and to compare the
trends to typical published values for respective soil types.

Progress this quarter (includes meetings, work plan status, contract status, significant progress, etc.):

Progress this quarter Progress this quarter included a final organization of the scanned data into appropriate folders. All
of the data remaining to be entered into the data base is in these folders. The Draft Final Report was submitted on
12/31/14. Final Presentation is scheduled for January 26, 2015 at the Truax Office. Modification to the Draft Report will
be made shortly after the Final Presentation.

Anticipated work next quarter:
N/A

Circumstances affecting project or budget:
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Insert Gantt chart and other project documentation — attach additional pages if necessary

Click here to enter text.
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Staff receiving QPR: J. Walejko

Date received: 1/9/2015

Staff approving QPR: Jeff Horsfall

Date approved: 2/3/2015




